
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 05/08/2012

ESTIMATE SUMMARY 16:40:32

CONTID: C17637         ESTIMATE NO: 0005 FINL 2005

PCN: 17637-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 172 South of US 160 PERCENT TIME:

PROJECT NO: NH 172A-017                   

SH 172 South of US 160

NAME OF ROAD: SH 172

PROJECT COUNTIES: LA PLATA

CONTRACTOR:

ELAM CONSTRUCTION INCORPORATED PAY PERIOD ENDING 05/08/2012 DATE TIME STARTED 07/05/2011

556 STRUTHERS AVENUE DATE LET 05/12/2011 DATE WORK BEGAN 07/05/2011

 DATE AWARDED 05/24/2011 DATE TIME STOPPED 02/14/2012

 DATE CONTRACT EXECUTED 06/13/2011 DATE ACCEPTED 02/14/2012

GRAND JUNCTION CO 81501     970-242-5370 DATE NOTICE TO PROCEED 07/05/2011

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,473,498.71 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 2,571,896.10 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 38,578.44

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

FIXED COMPLETION DATE

FIXED COMPLETION DATE

100.00%

0.00

0.00

0.00

38,578.44

$

$

$

$

2,473,498.71

0.00

2,473,498.71

0.00

2,473,498.71

0.00

0.00

2,473,498.71

0.00

AMOUNT DUE 2,473,498.71 38,578.44

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 38,578.44

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

225.0 TIME ALLOW: 2/14/2012 ??:??:??

ORIG TIME ALLOW: 9/30/2011 ??:??:??
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PCN: 17637-BID    ESTIMATE RUN 05/08/2012

PROJECT: NH 172A-017                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:40:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

1.000

L S 

5,800.00000 5,800.001.000

0.00

0010 Removal of Pipe 420.000

0.000

202-00035  
 

420.000

LF  

16.00000 6,720.00420.000

0.00

0015 *Removal of Delineator 198.000

0.000

202-00090  
 

198.000

EACH

3.20000 633.60198.000

0.00

0020 *Removal of Asphalt Mat (Planing) 34,662.000

0.000

202-00240  
 

34,662.000

SY  

2.20000 76,256.4034,662.000

0.00

0025 *Removal of Ground Sign 3.000

0.000

202-00810  
 

3.000

EACH

158.00000 474.003.000

0.00

0030 *Clean Culvert 6.000

0.000

202-04002  
 

6.000

EACH

1,200.00000 7,200.006.000

0.00

0035 *Unclassified Excavation (Complete In Place) 4,453.000

0.000

203-00010  
 

4,453.000

CY  

13.00000 57,889.004,453.000

0.00

0040 *Muck Excavation 0.000

0.000

203-00100  
 

0.000

CY  

16.00000 0.000.000

0.00

0045 Blading 6.000

0.000

203-01500  
 

6.000

HOUR

120.00000 720.006.000

0.00

0050 Combination Loader 5.000

0.000

203-01594  
 

5.000

HOUR

85.00000 425.005.000

0.00

0055 Potholing 15.500

0.000

203-01597  
 

15.500

HOUR

210.00000 3,255.0015.500

0.00
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PCN: 17637-BID    ESTIMATE RUN 05/08/2012

PROJECT: NH 172A-017                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:40:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Sweeping (With Pickup Broom) 0.000

0.000

203-01622  
 

0.000

HOUR

240.00000 0.000.000

0.00

0065 Laborer 5.000

0.000

203-02330  
 

5.000

HOUR

54.00000 270.005.000

0.00

0070 *Erosion Log (12 Inch) 1,150.000

0.000

208-00002  
 

1,150.000

LF  

4.30000 4,945.001,150.000

0.00

0075 *Silt Fence 1,231.500

0.000

208-00020  
 

1,231.500

LF  

1.25000 1,539.381,231.500

0.00

0080 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000

EACH

1,100.00000 0.000.000

0.00

0085 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000

EACH

1,670.00000 0.000.000

0.00

0090 Removal and Disposal of Sediment (Labor) 6.250

0.000

208-00103  
 

6.250

HOUR

54.00000 337.506.250

0.00

0095 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000

HOUR

78.00000 0.000.000

0.00

0100 *Erosion Control Supervisor 88.250

0.000

208-00205  
 

88.250

HOUR

68.50000 6,045.1388.250

0.00

0105 Reset Structure Parshall Flume 1.000

0.000

210-00001  
 

1.000

EACH

1,350.00000 1,350.001.000

0.00

0110 *Reset Mailbox Structure (Type 1) 1.000

0.000

210-00011  
 

1.000

EACH

264.00000 264.001.000

0.00
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PCN: 17637-BID    ESTIMATE RUN 05/08/2012

PROJECT: NH 172A-017                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:40:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Reset Mailbox Structure (Type 2) 2.000

0.000

210-00012  
 

2.000

EACH

395.00000 790.002.000

0.00

0120 *Reset Ground Sign 12.000

0.000

210-00810  
 

12.000

EACH

195.00000 2,340.0012.000

0.00

0125 Reset Flashing Beacon 1.000

0.000

210-00825  
 

1.000

EACH

1,160.00000 1,160.001.000

0.00

0130 Adjust Manhole 2.000

0.000

210-04010  
 

2.000

EACH

1,100.00000 2,200.002.000

0.00

0135 Modify Manhole 5.000

0.000

210-04015  
 

5.000

EACH

1,500.00000 7,500.005.000

0.00

0140 *Adjust Guardrail 3,287.000

0.000

210-04200  
 

3,287.000

LF  

7.00000 23,009.003,287.000

0.00

0145 *Seeding (Native) 1.090

0.000

212-00006  
 

1.090

ACRE

610.00000 664.901.090

0.00

0150 *Seeding (Wetlands) 0.100

0.000

212-00028  
 

0.100

ACRE

6,300.00000 630.000.100

0.00

0155 *Soil Conditioning 0.990

0.000

212-00032  
 

0.990

ACRE

860.00000 851.400.990

0.00

0160 *Mulching (Weed Free) 0.780

0.000

213-00003  
 

0.780

ACRE

660.00000 514.800.780

0.00

0165 *Mulch Tackifier 156.000

0.000

213-00061  
 

156.000

LB  

3.20000 499.20156.000

0.00
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PCN: 17637-BID    ESTIMATE RUN 05/08/2012

PROJECT: NH 172A-017                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:40:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0166 Soil Retention Blanket (Straw/Coconut) 1,503.500

0.000

216-00041  
 

1,503.500

SY  

4.10000 6,164.351,503.500

0.00

0170 Aggregate Base Course (Class 2) 2,373.830

0.000

304-02000  
 

2,373.830

TON 

16.00000 37,981.282,373.830

0.00

0175 Aggregate Base Course (Class 6) 1,949.000

0.000

304-06000  
 

1,949.000

TON 

16.00000 31,184.001,949.000

0.00

0180 Aggregate Base Course (Special) 1,106.000

0.000

304-09000  
 

1,106.000

CY  

32.50000 35,945.001,106.000

0.00

0185 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000

TON 

130.00000 0.000.000

0.00

0190 *Hot Mix Asphalt (Grading SX) (75) (PG 64-22) 20,139.320

0.000

403-34741  
 

20,139.320

TON 

76.00000 1,530,588.3220,139.320

0.00

0195 Emulsified Asphalt (Slow-Setting) 5,968.000

0.000

411-10255  
 

5,968.000

GAL 

2.50000 14,920.005,968.000

0.00

0200 18 Inch Corrugated Steel Pipe 46.000

0.000

603-10180  
 

46.000

LF  

49.00000 2,254.0046.000

0.00

0205 24 Inch Corrugated Steel Pipe 30.000

0.000

603-10240  
 

30.000

LF  

44.00000 1,320.0030.000

0.00

0206 Added Item (Dollar)/ Remove and Replace 24" CSP (CIP) 1.000

0.000

900-00006  
 

1.000

DOL 

9,120.00000 9,120.001.000

0.00

0207 Added Item (Lump Sum)/ Place 3 24" Steel End Sections. 1.000

0.000

900-00014  
 

1.000

L S 

980.58000 980.581.000

0.00
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PCN: 17637-BID    ESTIMATE RUN 05/08/2012

PROJECT: NH 172A-017                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:40:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0210 *Curb and Gutter Type 2 (Section II-B) 360.000

0.000

609-21020  
 

360.000

LF  

19.00000 6,840.00360.000

0.00

0215 *Delineator (Type I) 84.000

0.000

612-00001  
 

84.000

EACH

22.00000 1,848.0084.000

0.00

0220 *Delineator (Type II) 93.000

0.000

612-00002  
 

93.000

EACH

23.00000 2,139.0093.000

0.00

0225 *Delineator (Type III) 38.000

0.000

612-00003  
 

38.000

EACH

24.00000 912.0038.000

0.00

0230 *Sign Panel (Class I) 24.000

0.000

614-00011  
 

24.000

SF  

15.00000 360.0024.000

0.00

0235 *Steel Sign Support (2-Inch Round)(Post) 47.000

0.000

614-01512  
 

47.000

LF  

9.50000 446.5047.000

0.00

0240 *Steel Sign Support (2-Inch Round)(Socket) 4.000

0.000

614-01522  
 

4.000

EACH

105.00000 420.004.000

0.00

0245 12 In Drainage Pipe (Class 0) (Complete In Place) 4.000

0.000

624-20013  
 

4.000

LF  

79.00000 316.004.000

0.00

0250 18 Inch Drainage Pipe (CL 0) (Complete In Place) 0.000

0.000

624-20019  
 

0.000

LF  

50.00000 0.000.000

0.00

0255 24 Inch Drainage Pipe (CL 0) (Complete In Place) 359.000

0.000

624-20025  
 

359.000

LF  

49.00000 17,591.00359.000

0.00

0260 *Construction Surveying 1.000

0.000

625-00000  
 

1.000

L S 

35,000.00000 35,000.001.000

0.00
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PCN: 17637-BID    ESTIMATE RUN 05/08/2012

PROJECT: NH 172A-017                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:40:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0261 Construction Surveying (Hourly) 15.000

0.000

625-00001  
 

15.000

HOUR

100.00000 1,500.0015.000

0.00

0265 *Mobilization 1.000

0.000

626-00000  
 

1.000

L S 

97,600.00000 97,600.001.000

0.00

0270 Public Information Services 1.000

0.000

626-01000  
 

1.000

L S 

3,200.00000 3,200.001.000

0.00

0275 *Epoxy Pavement Marking 378.000

0.000

627-00005  
 

378.000

GAL 

79.00000 29,862.00378.000

0.00

0280 *Pavement Marking Paint (Waterborne) 1,095.000

0.000

627-00011  
 

1,095.000

GAL 

32.00000 35,040.001,095.000

0.00

0285 *Preformed Plastic Pavement Marking (Word-Symbol) (Type
I) 

1,186.500

0.000

627-30324  
 

1,186.500

SF  

23.00000 27,289.501,186.500

0.00

0290 *Preformed Plastic Pavement Marking (Xwalk-Stop Line) 306.000

0.000

627-30329  
 

306.000

SF  

13.00000 3,978.00306.000

0.00

0295 *Flagging 2,680.500

0.000

630-00000  
 

2,680.500

HOUR

21.00000 56,290.502,680.500

0.00

0300 *Pilot Car Operation 37.500

0.000

630-00001  
 

37.500

HOUR

37.00000 1,387.5037.500

0.00

0305 *Traffic Control Inspection 45.000

0.000

630-00007  
 

45.000

DAY 

90.00000 4,050.0045.000

0.00

0310 *Traffic Control Management 63.000

0.000

630-00012  
 

63.000

DAY 

543.00000 34,209.0063.000

0.00
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PCN: 17637-BID    ESTIMATE RUN 05/08/2012

PROJECT: NH 172A-017                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:40:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0315 *Construction Traffic Sign (Panel Size A) 5.000

0.000

630-80341  
 

5.000

EACH

16.00000 80.005.000

0.00

0320 *Construction Traffic Sign (Panel Size B) 70.000

0.000

630-80342  
 

70.000

EACH

26.00000 1,820.0070.000

0.00

0321 Construction Traffic Sign (Special) 15.000

0.000

630-80344  
 

15.000

SF  

16.50000 247.5015.000

0.00

0325 *Portable Message Sign Panel 2.000

0.000

630-80355  
 

2.000

EACH

2,380.00000 4,760.002.000

0.00

0330 *Drum Channelizing Device 43.000

0.000

630-80360  
 

43.000

EACH

16.00000 688.0043.000

0.00

0335 *Drum Channelizing Device (With Light) (Steady Burn) 15.000

0.000

630-80364  
 

15.000

EACH

21.00000 315.0015.000

0.00

0340 *Traffic Cone 150.000

0.000

630-80380  
 

150.000

EACH

2.00000 300.00150.000

0.00

0345 *Mobile Pavement Marking Zone 1.000

0.000

630-80510  
 

1.000

L S 

1,000.00000 1,000.001.000

0.00

0350 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0355 F/A Partnering 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0360 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 17637-BID    ESTIMATE RUN 05/08/2012

PROJECT: NH 172A-017                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:40:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0365 F/A Roadway Smoothness Incentive 27,076.990

0.000

700-70018  
 

27,076.990

F A 

1.00000 27,076.9927,076.990

0.00

0370 F/A Asphalt Cement Cost Adjustment 88,073.360

0.000

700-70019  
 

88,073.360

F A 

1.00000 88,073.3688,073.360

0.00

0375 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000

F A 

1.00000 0.000.000

0.00

0380 F/A Quality Incentive Payment 22,836.700

0.000

700-70025  
 

22,836.700

F A 

1.00000 22,836.7022,836.700

0.00

0385 F/A ESB Program 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0390 *F/A Video Taping 7,028.000

0.000

700-70033  
 

7,028.000

F A 

1.00000 7,028.007,028.000

0.00

0395 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

0400 F/A Wetland Replacement 6,453.320

0.000

700-70391  
 

6,453.320

F A 

1.00000 6,453.326,453.320

0.00

0420 Truncated Domes 8.000

0.000

608-00015  
 

8.000

SF  

62.50000 500.008.000

0.00

0425 Added Item (Lump Sum)/ Culvert Extensions 1.000

0.000

900-00014  
 

1.000

L S 

47,700.00000 47,700.001.000

0.00

CAT 2,453,898.710.002,453,898.71CURRENT AMT0200 $ $ $
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PCN: 17637-BID    ESTIMATE RUN 05/08/2012

PROJECT: NH 172A-017                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:40:32

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0405 Field Office (Class 2) 1.000

0.000

620-00002  
 

1.000

EACH

11,000.00000 11,000.001.000

0.00

0410 Field Laboratory (Class 2) 0.500

0.000

620-00012  
 

0.500

EACH

14,000.00000 7,000.000.500

0.00

0415 Sanitary Facility 1.000

0.000

620-00020  
 

1.000

EACH

1,600.00000 1,600.001.000

0.00

CAT 19,600.000.0019,600.00CURRENT AMT0400 $ $ $

$ 2,473,498.710.00$2,473,498.71$CURRENT AMTPROJECT TOTAL


